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Simplified Plan Development Process and Timeline  
 

  

Phase 1.  Present 
and Future 
Community 
Infrastructure 
Analysis 

• Jan  2011 to Sep 2012 

 

• Verfiy need / define focus 
for a new comprehensive 
plan. 

•Collect data and prepare 
'Community Infrastructure 
and Public Facilities 
Status Report'. 

• Hold staff / MAPC 
briefings on Status 
Report. 

Phase 2.  Future 
Community 
Investments Priority-
Setting & Scenario 
Development 

• Jan  2012 to Dec 2013 

 

• Establish PSC and TAC. 

• Finalize citizen 
engagement plan. 

•Hold community meetings 
re Status Report 
highlights. 

•Develop / distribute 
community citizen survey.  

• Analyze survey results 
and prepare report. 

•Develop baseline and 
alternate community 
investments scenarios, 
including associated 
infrastructure investment  
costs. 

Phase 3.  Draft Plan 
Development 

• Jan 2014 to Dec 2014 

 

•Hold community meetings 
to review baseline and 
alternate community 
investments scenarios... 
how much & where best to 
invest 

•Develop a preferred 
community investments 
scenario based on 
community feedback. 

•Draft policies to reflect 
preferred community 
investments priorities / 
scenario. 

• Identify preferred funding 
stratagies. 

•Update Wichita 2035 
Functional Land Use 
Guide Map and locational  
guideline policies. 

•Update Wiichita and small 
cities 2035 urban growth 
areas (meetings with each 
small city). 

 

Phase 4.  Finalization 
and Adoption of 
Comprehensive Plan 

• Jan 2015 to Dec 2015 

 

•Hold community feedback 
meetings to review draft 
plan materials. 

• Prepare final plan 
documents based upon 
review feedback. 

•Conduct  final review 
process for draft plan. 

• Submit finalized plan 
documents for adoption as 
a new Comprehensive 
Plan (e.g. DAB's, MAPC, 
WCC and BoCC). 

 

• Formal plan adoption in 
early 2016. 

 


